

PROJECT: AAD Semester 2

Senior Design Team 42

Ames After Dark

Project start date: 1/20/2026

Scrolling increment: 0

Legend: All Back End Front end Unassigned

January February March April

20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29

Milestone description	Assigned to	Progress	Start	Days	January							February							March							April						
					T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
PHASE 1: User Acceptance Testing																																
Review Semester 1 feedback and bug list	All	0%	1/21/2026	3																												
Define goals for first fixes and testing	All	0%	1/24/2026	2																												
Backend improvements	Back End	0%	1/26/2026	10																												
Frontend UI polish	Front End	0%	1/26/2026	10																												
Update test data and prepare demo environment	All	0%	2/5/2026	3																												
User Testing Round 1 – Internal Team																																
Develop internal test plan and checklist	All	0%	2/8/2026	4																												
Conduct internal functional testing	All	0%	2/11/2026	4																												
Record issues, prioritize fixes	All	0%	2/15/2026	3																												
Backend Fixes	Back End	0%	2/18/2026	6																												
Frontend Fixes	Front End	0%	2/24/2026	3																												
Summarize internal test results	All	0%	2/26/2026	1																												
PHASE 3: Planning & Development Cycle 3																																
Sprint review and new planning session	All	0%	2/26/2026	7																												
Implement advanced features (friend map updates, real-time specials)	Front End	0%	3/1/2026	14																												
Integrate admin upload improvements	Back end	0%	3/1/2026	14																												
Conduct regression testing of all modules	Back End	0%	3/22/2026	10																												
Finalize production database and event data set	Back End	0%	3/23/2026	7																												
User Testing Round 3 – Live Bar Field Testing (Potential)																																
Coordinate with 2-3 local bars for live pilot	All	0%	3/23/2026	5																												
Prepare release build for live testing	All	0%	3/26/2026	4																												
Conduct live field testing with bar staff and patrons	All	0%	3/27/2026	14																												
Gather real-world feedback and monitor app usage	Back End	0%	4/10/2026	7																												
Document issues and improvements from live test	All	0%	4/11/2026	3																												
PHASE 4: Wrap-Up & Presentation																																
Implement final fixes and polish	All	0%	4/16/2026	6																												
Create demo video and screenshots for poster	All	0%	4/21/2026	4																												
Prepare final presentation and poster	All	0%	4/24/2026	3																												
Deliver final demo (live + presentation day)	All	0%	4/28/2026	1																												